
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/20/2001

ESTIMATE SUMMARY 14:21:48

CONTID: C12312         ESTIMATE NO: 0010 PROG 1999

PCN: 12312-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BLACKHAWK - NORTH____ PERCENT TIME:

PROJECT NO: STA 1192-008                  

BLACKHAWK - NORTH

NAME OF ROAD: SH 119

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 05/17/2001 DATE TIME STARTED 04/10/2000

7926 S. Platte Canyon Road DATE LET 02/24/2000 DATE WORK BEGAN 04/10/2000

 DATE AWARDED 03/09/2000 DATE TIME STOPPED 05/16/2001

 DATE CONTRACT EXECUTED 03/09/2000 DATE ACCEPTED 05/16/2001

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 04/10/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,636,314.40 PARTICIPATING $ $ 28,921.50

AWARD PROJECT AMT: 2,713,984.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.68

WORK DAYS

WORK DAYS

100.00%

0.00

28,921.50

28,921.50

28,921.50

$

$

$

$

2,636,314.40

0.00

2,636,314.40

0.00

2,636,314.40

-40,709.77

40,709.77

2,636,314.40

0.00

AMOUNT DUE 2,636,314.40 28,921.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 28,921.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

150.0 TIME ALLOW: 152

ORIG TIME ALLOW: 135
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 9.000

0.000

202-00001  
 

9.000

EACH

350.00000 3,150.009.000

0.00

0015 REMOVAL OF HEADWALL 5.000

0.000

202-00015  
 

5.000

EACH

350.00000 1,750.005.000

0.00

0020 REMOVAL OF PIPE 263.000

0.000

202-00035  
 

263.000

LF  

7.00000 1,841.00263.000

0.00

0025 REMOVAL OF END SECTION 2.000

0.000

202-00037  
 

2.000

EACH

100.00000 200.002.000

0.00

0030 *REMOVAL OF DELINEATOR 120.000

0.000

202-00090  
 

120.000

EACH

4.00000 480.00120.000

0.00

0035 REMOVAL OF ASPHALT MAT 2,702.000

0.000

202-00220  
 

2,702.000

SY  

5.00000 13,510.002,702.000

0.00

0040 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0045 *REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

3.000

EACH

220.00000 660.003.000

0.00

0050 REMOVAL OF FENCE 582.000

0.000

202-01000  
 

582.000

LF  

2.00000 1,164.00582.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 1,200.000

0.000

202-01130  
 

1,200.000

LF  

2.00000 2,400.001,200.000

0.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 7.000

0.000

202-01300  
 

7.000

EACH

210.00000 1,470.007.000

0.00

0065 PLUG CULVERT 0.000

2.000

202-04001  
 

2.000

EACH

600.00000 1,200.002.000

1,200.00

0070 CLEAN CULVERT 1.000

1.000

202-04002  
 

2.000

EACH

1,000.00000 2,000.002.000

1,000.00

0075 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 16,431.000

0.000

203-00010  
 

16,431.000

CY  

18.00000 295,758.0016,431.000

0.00

0080 BLADING 3.500

0.000

203-01500  
 

3.500

HOUR

120.00000 420.003.500

0.00

0085 DOZING (LANDSCAPING) 9.000

0.000

203-01555  
 

9.000

HOUR

115.00000 1,035.009.000

0.00

0090 COMBINATION LOADER 3.500

0.000

203-01594  
 

3.500

HOUR

85.00000 297.503.500

0.00

0095 ROCK SCALER 12.000

0.000

203-02300  
 

12.000

HOUR

36.00000 432.0012.000

0.00

0096 ADDED ITEM (LUMP SUM)/ ROCK BUTTRESS WALL #1 (MCR LINE
#3)

1.000

0.000

900-00014  
 

1.000

L S 

2,750.00000 2,750.001.000

0.00

0097 ADDED ITEM (LUMP SUM)/ ROCK BUTTRESS WALL #2 (MCR LINE
#12)

1.000

0.000

900-00014  
 

1.000

L S 

5,500.00000 5,500.001.000

0.00

0100 *STRUCTURE EXCAVATION 1,887.000

0.000

206-00000  
 

1,887.000

CY  

12.00000 22,644.001,887.000

0.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 STRUCTURE BACKFILL (CLASS 1) 717.000

0.000

206-00100  
 

717.000

CY  

15.00000 10,755.00717.000

0.00

0110 FILTER MATERIAL (CLASS A) 449.000

0.000

206-00510  
 

449.000

CY  

25.00000 11,225.00449.000

0.00

0111 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM110-206 
FILTER MATL

-1,521.660

0.000

900-00006  
 

-1,521.660

DOL 

1.00000 -1,521.66-1,521.660

0.00

0115 EROSION BALES (WEED FREE) 408.000

0.000

208-00011  
 

408.000

EACH

15.00000 6,120.00408.000

0.00

0120 SILT FENCE 4,683.000

0.000

208-00020  
 

4,683.000

LF  

4.00000 18,732.004,683.000

0.00

0125 EROSION CONTROL SUPERVISOR 0.850

0.150

208-00200  
 

1.000

L S 

1,500.00000 1,500.001.000

225.00

0130 RESET MAILBOX STRUCTURE 1.000

0.000

210-00010  
 

1.000

EACH

250.00000 250.001.000

0.00

0135 *RESET GROUND SIGN 46.000

0.000

210-00810  
 

46.000

EACH

100.00000 4,600.0046.000

0.00

0140 *RESET GUARDRAIL TYPE 3 4,626.000

0.000

210-01130  
 

4,626.000

LF  

11.00000 50,886.004,626.000

0.00

0145 ADJUST MANHOLE 4.000

0.000

210-04010  
 

4.000

EACH

150.00000 600.004.000

0.00

0150 ADJUST VALVE BOX 9.000

0.000

210-04050  
 

9.000

EACH

90.00000 810.009.000

0.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *ROCK REINFORCEMENT (NUMBER 10) 2,612.000

0.000

211-01115  
 

2,612.000

LF  

32.00000 83,584.002,612.000

0.00

0160 *SEEDING (NATIVE) 7.100

0.000

212-00006  
 

7.100

ACRE

1,600.00000 11,360.007.100

0.00

0165 *SEEDING (WETLANDS) 0.050

0.000

212-00028  
 

0.050

ACRE

3,700.00000 185.000.050

0.00

0170 *SOIL PREPARATION (SPECIAL) 7.100

0.000

212-00047  
 

7.100

ACRE

900.00000 6,390.007.100

0.00

0175 *MULCHING (WEED FREE) 6.550

0.000

213-00003  
 

6.550

ACRE

620.00000 4,061.006.550

0.00

0180 *MULCH TACKIFIER 1,277.000

0.000

213-00061  
 

1,277.000

LB  

2.00000 2,554.001,277.000

0.00

0185 *BRUSH LAYER CUTTING 1,070.000

0.000

214-01010  
 

1,070.000

EACH

3.00000 3,210.001,070.000

0.00

0190 *SOIL RETENTION BLANKET (STRAW/COCONUT) 800.000

0.000

216-00041  
 

800.000

SY  

2.00000 1,600.00800.000

0.00

0195 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.400

0.600

250-00010  
 

1.000

L S 

3,500.00000 3,500.001.000

2,100.00

0200 *HEALTH AND SAFETY OFFICER 36.000

0.000

250-00110  
 

36.000

HOUR

75.00000 2,700.0036.000

0.00

0205 *MATERIAL SAMPLING AND DELIVERY 6.000

0.000

250-00120  
 

6.000

EACH

200.00000 1,200.006.000

0.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0206 ADDED ITEM (DOLLAR)/ LABORATORY ANALYSIS (MCR LINE #1) 589.600

0.000

900-00006  
 

589.600

DOL 

1.00000 589.60589.600

0.00

0210 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

CY  

300.00000 0.000.000

0.00

0215 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

500.00000 0.000.000

0.00

0220 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

1,000.00000 0.000.000

0.00

0225 AGGREGATE BASE COURSE (SPECIAL) 311.000

0.000

304-09000  
 

311.000

CY  

38.00000 11,818.00311.000

0.00

0230 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 115.820

0.000

403-00720  
 

115.820

TON 

85.00000 9,844.70115.820

0.00

0235 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
64-28) 

9,365.620

0.000

403-32342  
 

9,365.620

TON 

48.00000 449,549.769,365.620

0.00

0240 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (76)(PG 
58-22) 

2,950.910

0.000

403-32353  
 

2,950.910

TON 

53.00000 156,398.232,950.910

0.00

0245 EMULSIFIED ASPHALT (SLOW-SETTING) 3,266.000

0.000

411-10255  
 

3,266.000

GAL 

0.50000 1,633.003,266.000

0.00

0250 RIPRAP (SPECIAL) 13.000

0.000

506-00012  
 

13.000

EACH

400.00000 5,200.0013.000

0.00

0255 RIPRAP (9 INCH) 9.000

0.000

506-00209  
 

9.000

CY  

100.00000 900.009.000

0.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 RIPRAP (12 INCH) 442.000

0.000

506-00212  
 

442.000

CY  

52.00000 22,984.00442.000

0.00

0261 F/A FISH CHANNEL IN 126+00 CBC (MCR LINE #5) 1,341.750

0.000

700-70035  
 

1,341.750

F A 

1.00000 1,341.751,341.750

0.00

0265 CONCRETE CLASS D (BOX CULVERT) CMO 2 95.160

0.000

601-03030  
 

95.160

CY  

550.00000 52,338.0095.160

0.00

0270 *REINFORCING STEEL CMO 2 10,002.000

0.000

602-00000  
 

10,002.000

LB  

0.50000 5,001.0010,002.000

0.00

0275 15 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10150  
 

0.000

LF  

42.00000 0.000.000

0.00

0276 18 IN CSP MINOR CONTRACT REVISION (MCR LINE #8) 10.000

0.000

603-10180  
 

10.000

LF  

59.10000 591.0010.000

0.00

0280 24 INCH CORRUGATED STEEL PIPE 217.000

0.000

603-10240  
 

217.000

LF  

47.00000 10,199.00217.000

0.00

0281 F/A ADDED WORK AT 185+84 (MCR LINE #4) 338.460

0.000

700-70035  
 

338.460

F A 

1.00000 338.46338.460

0.00

0285 30 INCH CORRUGATED STEEL PIPE 216.000

0.000

603-10300  
 

216.000

LF  

52.00000 11,232.00216.000

0.00

0290 36 INCH CORRUGATED STEEL PIPE 74.000

0.000

603-10360  
 

74.000

LF  

56.00000 4,144.0074.000

0.00

0295 24 INCH STEEL END SECTION 7.000

0.000

603-30024  
 

7.000

EACH

350.00000 2,450.007.000

0.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 30 INCH STEEL END SECTION 3.000

0.000

603-30030  
 

3.000

EACH

420.00000 1,260.003.000

0.00

0301 10X10 FT CBC (PRECAST) CMO 2 262.000

0.000

603-71010  
 

262.000

LF  

1,131.30700 296,402.43262.000

0.00

0302 10X10 FT CBC (PRECAST) CMO #2 0.000

0.000

603-71010  
 

0.000

LF  

1,131.30700 0.000.000

0.00

0303 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 301-603 
PRECAST CBC

-3,099.780

0.000

900-00006  
 

-3,099.780

DOL 

1.00000 -3,099.78-3,099.780

0.00

0305 INLET TYPE C (5 FOOT) 6.000

0.000

604-00305  
 

6.000

EACH

3,200.00000 19,200.006.000

0.00

0307 INLET TY D (10 FT) MINOR CONTRACT REVISION (MCR LINE 
#6)

1.000

0.000

604-00510  
 

1.000

EACH

4,890.00000 4,890.001.000

0.00

0308 INLET SPEC (D) (10 FT) SLOPED GRATE STA. 195+87 (MCR 
LINE #7)

1.000

0.000

604-14010  
 

1.000

EACH

6,510.00000 6,510.001.000

0.00

0310 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,975.000

0.000

606-00301  
 

1,975.000

LF  

13.00000 25,675.001,975.000

0.00

0315 *TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0320 *END ANCHORAGE TYPE 3K 3.000

0.000

606-01390  
 

3.000

EACH

700.00000 2,100.003.000

0.00

0325 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000

0.000

606-02001  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00



CONTID: C12312         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *END ANCHORAGE (NONFLARED) 6.000

0.000

606-02003  
 

6.000

EACH

1,700.00000 10,200.006.000

0.00

0335 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 743.000

0.000

607-01100  
 

743.000

LF  

2.00000 1,486.00743.000

0.00

0336 WIRE MESH MINOR CONTRACT REVISION (MCR LINE #10) 11,260.000

0.000

607-55100  
 

11,260.000

SF  

1.10000 12,386.0011,260.000

0.00

0337 ROCK ANCHOR MINOR CONTRACT REVISION (MCR LINE #11) 210.000

0.000

607-55200  
 

210.000

LF  

32.00000 6,720.00210.000

0.00

0340 FENCE (PLASTIC) 727.000

0.000

607-11525  
 

727.000

LF  

3.50000 2,544.50727.000

0.00

0345 CURB TYPE 6 (SECTION M) 2,594.000

0.000

609-60011  
 

2,594.000

LF  

5.00000 12,970.002,594.000

0.00

0346 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 345-609 -937.470

0.000

900-00006  
 

-937.470

DOL 

1.00000 -937.47-937.470

0.00

0350 *DELINEATOR (TYPE I) 188.000

0.000

612-00001  
 

188.000

EACH

20.00000 3,760.00188.000

0.00

0355 *DELINEATOR (TYPE II) 11.000

0.000

612-00002  
 

11.000

EACH

22.00000 242.0011.000

0.00

0360 *DELINEATOR (TYPE III) 9.000

0.000

612-00003  
 

9.000

EACH

24.00000 216.009.000

0.00

0365 *SIGN PANEL (CLASS I) 74.000

0.000

614-00011  
 

74.000

SF  

25.00000 1,850.0074.000

0.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *STEEL SIGN POST (2 INCH ROUND) 84.000

0.000

614-01502  
 

84.000

LF  

22.00000 1,848.0084.000

0.00

0375 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 34.000

0.000

614-01552  
 

34.000

LF  

35.00000 1,190.0034.000

0.00

0380 *RUMBLE STRIP (GRINDING) 13,453.000

0.000

614-80387  
 

13,453.000

LF  

0.60000 8,071.8013,453.000

0.00

0385 EMBANKMENT PROTECTOR TYPE 3 5.000

0.000

615-00030  
 

5.000

EACH

900.00000 4,500.005.000

0.00

0390 12 INCH CULVERT PIPE 174.000

0.000

617-00012  
 

174.000

LF  

48.00000 8,352.00174.000

0.00

0395 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0400 CONSTRUCTION SURVEYING 0.950

0.050

625-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

2,500.00

0405 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

237,000.00000 237,000.001.000

0.00

0410 *PAVEMENT MARKING PAINT 271.000

0.000

627-00001  
 

271.000

GAL 

22.00000 5,962.00271.000

0.00

0415 *EPOXY PAVEMENT MARKING 229.000

0.000

627-00005  
 

229.000

GAL 

90.00000 20,610.00229.000

0.00

0420 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

66.000

0.000

627-30405  
 

66.000

SF  

25.00000 1,650.0066.000

0.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

80.000

0.000

627-30410  
 

80.000

SF  

12.00000 960.0080.000

0.00

0430 SURVEY MONUMENT (TYPE 2) 0.000

16.000

629-01002  
 

16.000

EACH

250.00000 4,000.0016.000

4,000.00

0435 *FLAGGING 10,060.000

0.000

630-00000  
 

10,060.000

HOUR

22.00000 221,320.0010,060.000

0.00

0440 *PILOT CAR OPERATION 652.500

97.500

630-00001  
 

750.000

HOUR

30.00000 22,500.00750.000

2,925.00

0445 *TRAFFIC CONTROL SUPERVISOR 157.000

0.000

630-00002  
 

157.000

DAY 

330.00000 51,810.00157.000

0.00

0446 ADDED ITEM (DOLLAR)/ CLAIM - ROCKY MOUNTAIN SIGNING 
CO., INC.

-8,262.500

8,262.500

900-00006  
 

0.000

DOL 

1.00000 0.000.000

8,262.50

0450 *TRAFFIC CONTROL INSPECTION 58.000

0.000

630-00007  
 

58.000

DAY 

125.00000 7,250.0058.000

0.00

0455 *FLASHING BEACON (PORTABLE) 1.800

0.200

630-80001  
 

2.000

EACH

1,500.00000 3,000.002.000

300.00

0460 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.800

0.200

630-80336  
 

2.000

EACH

300.00000 600.002.000

60.00

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.400

630-80341  
 

4.000

EACH

70.00000 280.004.000

28.00

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.500

3.500

630-80342  
 

35.000

EACH

130.00000 4,550.0035.000

455.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001

PROJECT: STA 1192-008                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

160.00000 640.004.000

64.00

0480 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000

4.000

630-80344  
 

40.000

SF  

20.00000 800.0040.000

80.00

0485 *DRUM CHANNELIZING DEVICE 270.000

30.000

630-80360  
 

300.000

EACH

85.00000 25,500.00300.000

2,550.00

0490 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.200

0.800

630-80363  
 

8.000

EACH

90.00000 720.008.000

72.00

0495 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

95.00000 0.000.000

0.00

0500 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.800

0.200

630-80365  
 

2.000

EACH

1,200.00000 2,400.002.000

240.00

0505 CONCRETE BARRIER (TEMPORARY) 729.000

81.000

630-80370  
 

810.000

LF  

20.00000 16,200.00810.000

1,620.00

0510 *TRAFFIC CONE 180.000

20.000

630-80380  
 

200.000

EACH

22.00000 4,400.00200.000

440.00

0515 *IMPACT ATTENUATOR (TEMPORARY) 3.600

0.400

630-85010  
 

4.000

EACH

2,000.00000 8,000.004.000

800.00

0520 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS INCENTIVE) 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12312-BID    ESTIMATE RUN 07/20/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0535 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A QUALITY INCENTIVE PAYMENT 24,082.090

0.000

700-70025  
 

24,082.090

F A 

1.00000 24,082.0924,082.090

0.00

0545 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0550 F/A STREAM MITIGATION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0565 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A ADDED WORK AT HIGH SCHOOL ENTRANCE (MCR LINE #9) 2,879.490

0.000

700-70035  
 

2,879.490

F A 

1.00000 2,879.492,879.490

0.00

CAT 2,610,264.4028,921.502,610,264.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:21:48

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0576 FIELD LAB (STATE FURN) MINOR CONTRACT REVISION (MCR 
LINE #2)

1.000

0.000

620-00015  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0580 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

850.00000 850.001.000

0.00

CAT 26,050.000.0026,050.00CURRENT AMT0400 $ $ $

$ 2,636,314.4028,921.50$2,636,314.40$CURRENT AMTPROJECT TOTAL


